St. Louis (T75) Revised Schedule
Keyed to Raytheon's SRR through CAI Plans as Submitted 12/19/02

2002 2003
ID | FY Seq. [Name Dur. Start Finsh [J]J[A][s]o[N][DJOJ]JFE[M][A]IM]O]a]A]ls]o[N]D
1202 | FYO3 #3 |St. Louis (T75) 128d 12/2/02 6/9/03 e
1211 St. Louis FAA Site Readiness Review (SRR) 1d| 2/6/03 2/6/03 |
1212 St. Louis Pack and Ship 1led| 2/17/03 | 2/28/03 ]
1213 St. Louis System Delivered 1d| 2/28/03 @ 2/28/03 Il 2/28/03
1214 St. Louis Installation In-Brief 1d 3/5/03 3/5/03 |
1215 St. Louis System Installation & Checkout 14d 3/6/03 | 3/25/03 M
1216 St. Louis Install and Verify Raytheon 5d| 3/6/03 3/12/03 1]
Installation
1217 St. Louis Connect Live Interfaces 4d 3/13/03 = 3/18/03 ]
1218 St. Louis Dry Run SAT 5d | 3/19/03 @ 3/25/03 o
1219 St. Louis Site Joint Walkthrough 1d| 3/26/03 @ 3/26/03 |
1220 St. Louis SAT TRR 1d 3/31/03 @ 3/31/03 |
1221 St. Louis SAT 4d 3/31/03 4/3/03 0
1222 St. Louis SAT Quick Look Report led 4/3/03 4/4/03 |
1223 St. Louis Formal SAT Report (P) 15ed 4/3/03 4/18/03 =
1224 St. Louis Formal SAT Report (F) 15ed 5/18/03 6/2/03 =
1225 St. Louis Contract Acceptance Inspection 1d 4/4/03 4/4/03 |
(CAI)
1226 St. Louis Field Familiarization 4 ewks | 4/4/03 5/2/03 ==
1227 St. Louis Initial Operational Capability (I0C) 1d| 5/5/03 5/5/03 |
(Partial JAI)
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1228 St. Louis Operational Suitability 30ed 5/5/03 6/4/03 ==
Demonstration (OSD)
1229 St. Louis Joint Acceptance Inspection (JAI) 2d| 6/4/03 6/5/03 |
1230 St. Louis Operational Readiness Date (ORD) 1d 6/6/03 6/6/03 Il 6/6/03
1231 St. Louis Commissioning 1d 6/9/03 6/9/03 |
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